
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

11:44 PM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 681 Date: 19-Oct-2012 Friday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 137

Inspection Type: Continuous

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Suspender Ropes Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the suspender ropes clamps . They
stated at 7:00 AM.

Obra , Carlos , Mario , Rigoverto , & Roger had to work on the suspender clamps on the North main
span . Crews did not have man lift long enough to work on the suspender ropes from the deck . They had
to work on the cat walk. Crews had to hook 2 come along , release the catwalk carry cables from both
sides of the cable bands , lower the catwalk , set the hydraulic jacks , jack the ropes , set the U clamps ,
side plates , spacer pipes , install , snug the bolts , release the jacks , hook the catwalk carry cables ,
tighten the clamps , & release the come along . They started at PP # 78 at 7:10 AM. Then , at PP # 80 ,
78 , 76 , 74 , 72 , & at PP # 70 .

In addition to that , crews had to sort , fly , & set the remaining suspender clamps on the cat walk
according to their locations .

All crews were done at 5:00 PM. They had to wrap up their tools & equipments . Crews left at 5:10
PM.

Anthony & Augie had to work on the South main span . Crews had to work on the suspender clamps .
They had to work at PP # 90 . They had to install 1 clamp, & they had to work at PP # 92 , & at PP # 94 .
They started at 7:10 AM. Crews were done at 11:00 AM.

Casey & Robert had to work at PP # 72 . They had to install 1 clamp , & work at PP # 70 , 68 , & 66 .
Crews had problem with the man lift at 10:00 AM. The technician was called to fix the man lift . Crews left
the site at 11:15 AM.

In the field , I had to work with Laraine & Douglas on the cable wrapping .

Bid Item: 067 C-SUS-SCC.06704-0120F4 Install Suspender Clamps, Separators, Collars

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM ROGELIO RUIZIronworker 8.00 2.00 0.00 10.00

JNM RIGOVERTO GARCIAIronworker 8.00 2.00 0.00 10.00

FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00

APP MARIO MARQUEZIronworker 8.00 2.00 0.00 10.00

JNM CARLOS BUSTAMANTEIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 4.00 0.00 0.00 4.00
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 681 Date: 19-Oct-2012 Friday

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

HYDRAULIC PERSONNEL LIFTS & AERIAL WORK PLATFORMS

4.00

002291

0.00

No

0.00 0.00

HYDRAULIC PERSONNEL LIFTS & AERIAL WORK PLATFORMS

4.00

002061

0.00

No

0.00 0.00

APP AUGIE SOLISIronworker 4.00 0.00 0.00 4.00

FOR ANTHONY COSTAIronworker 4.00 0.00 0.00 4.00
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